

ARR0001113

AUSTRAL BRICK - NEW BERRIMA QUARRY ANNUAL REHABILITATION REPORT

Monday 27 June 2022 to Monday 26 June 2023



Contents

Summary table	3
Important	3
Mine details	4
Project description	4
Life of mine	4
Current development consents, leases and licences	4
Changes to land ownership and land use	4
Surface disturbance and rehabilitation activities during the reporting period	5
Disturbance and rehabilitation statistics	7
Current disturbance and rehabilitation progression	7
Rehabilitation key performance indicators (KPIs)	7
Progressive achievement of established rehabilitation	8
Variation to the rehabilitation schedule	8
Rehabilitation monitoring and research findings	9
Rehabilitation monitoring	9
Status of performance against rehabilitation objectives and rehabilitation completion criteria	9
Outcomes of rehabilitation research and trials	12
Attachment 1 – Reporting Definitions	14
Attachment 2 – Definitions	17
Attachment 3 – Rehabilitation Complaints	23
Attachment 4 – Stakeholder consultation	22
Attachment 5 – Plans	25

Summary table

DETAIL	
Mine	Austral Brick - New Berrima Quarry
Reference	ARR0001113
Annual report period commencement date	Monday 27 June 2022
Annual report period end date	Monday 26 June 2023
Forward program	FWP0001050
Mining leases	M(MO)L 6 (1992)
Lease holder(s)	THE AUSTRAL BRICK CO PTY LTD
Contact	Scott Hollamby
Date of submission	Thursday 24 August 2023

Important

The department may make the information in your report and any supporting information available for inspection by members of the public, including by publication on its website or by displaying the information at any of its offices. If you consider any part of your report to be confidential, please communicate this to the department via the message function on this submission within the NSW Resources Regulator Portal.

Mine details

Project description

The Austral Brick - New Berrima Quarry (the Quarry) is located approximately 1.5km east of New Berrima. The Quarry is owned and operated by The Austral Brick Company Pty Limited, under Mining (Mineral Owner) Lease 6 (M(MO)L6) and Project Approval (PA) 08_0212. The Quarry is approved to operate until 31 December 2045 under PA 08_0212, however, further modifications to the Project Approval are planned. It is noted that the Quarry includes the area of (M(MO)L6) together with the section of access road located within the "Mandurama" property between M(MO)L6 and Berrima Road.

Activities approved at the Quarry comprise the following.


- Construction of visibility barriers to provide visual screening for the Quarry operations.
- Extraction and stockpiling of clay/shale from the extraction area using standard ripping, pushing and loading techniques.
- Transportation of up to 150,000t per year of quarry products via Berrima Road using articulated and rigid trucks not exceeding 19m in length.

Life of mine

22 years

Current development consents, leases and licences

Development consents granted under the Environmental Planning and Assessment Act 1979



Authorisations covering the mining area granted under the *Mining Act 1992*

```
M(MO)L 6 (1992)
```

Any other approvals, licences, or authorities issued by government agencies that are relevant to the progress of mining operation and rehabilitation activities

Summary of the scope and/or purpose of the new applications or modifications to existing approvals (if applicable)

There were no changes to the status of any approvals for the Quarry during the annual reporting period. Approval of the Assessable Prospecting Operation APO0001385 received 11 August 2023 (i.e. after end of reporting period).

Changes to land ownership and land use

During the reporting period no changes to the land ownership or use of the Quarry occurred.

Surface disturbance and rehabilitation activities during the reporting period

Surface disturbance and rehabilitation activities that were conducted and an analysis of the progress against the rehabilitation schedule

During the reporting period there were no additional surface disturbance activities.

Rehabilitation activities during the reporting period were constrained to the maintenance of temporarily rehabilitated areas including the vegetation screens and visibility barriers. Slashing of the property was undertaken for weed and bushfire control during the reporting period.

Rehabilitation planning activities that were conducted, including any specialist studies

As temporary rehabilitation has already proven to be effective at the site and rehabilitation is to be undertaken progressively after commencement of extraction, no additional rehabilitation planning activities were conducted during the reporting period.

Overview of subsidence repair and/or remediation works undertaken

As no underground operations are conducted as part of the Quarry's operations, no subsidence remediation is required.

Overview of rehabilitation management and maintenance activities

No specific rehabilitation management or maintenance activities were required during the reporting period beyond weed control and slashing.

Details of any rehabilitation actions taken as required by any letters, notices or directions issued by government agencies, including the NSW Resources Regulator

No rehabilitation actions were required as a result of any letters, notices or directions.

Details of any rehabilitation areas that have achieved the final land use

During the reporting area no part of M(MO)L6 achieved the final land use.

Key production milestones

MATERIAL	UNIT	FWP0001050 YEAR 1	THIS REPORT
Stripped topsoil (if applicable)	(m ³)	0	0
Rock/overburden	(m ³)	0	0
Ore	(Mt)	200	0
Reject material ¹	(Mt)	0	0
Product	(Mt)	200	0

¹ This includes coarse rejects, tailings and any other wastes resulting from beneficiation.

Disturbance and rehabilitation statistics

Current disturbance and rehabilitation progression

	ELEMENT	UNIT	THIS REPORT
Α	Total surface disturbance footprint	(ha)	18.21
В	Total active disturbance	(ha)	18.21
С	Land prepared for rehabilitation	(ha)	0
D	Ecosystem and land use establishment	(ha)	0
E	Ecosystem and land use development	(ha)	0
F	Rehabilitation completion	(ha)	0

Rehabilitation key performance indicators (KPIs)

	ELEMENT	UNIT	THIS REPORT
G	Total new active disturbance area	(ha)	NA - this value will display after 2nd year ARR submission as calculation relies on comparison between sequential yearly ARR data
Н	New rehabilitation commenced during annual reporting period	(ha)	NA - this value will display after 2nd year ARR submission as calculation relies on comparison between sequential yearly ARR data
ı	Established rehabilitation	(ha)	0
J	Annual rehabilitation to disturbance ratio	%	NA - this value will display after 2nd year ARR submission as calculation relies on comparison between sequential yearly ARR data
K	Rehabilitated land to total mine footprint	%	0

Progressive achievement of established rehabilitation

	ELEMENT	UNIT	THIS REPORT
L	Established rehabilitation - agricultural final land uses	%	0
M	Established rehabilitation - native ecosystem final land uses	%	0
N	Established rehabilitation - other/non-vegetated final land uses	%	0

Variation to the rehabilitation schedule

Identify the components of the most recent forward program that were not achieved

NA

Note: Planted visibility screens removed from domain areas in accordance with Regulator feedback received on ROBJs and FLRP.

Key factors that delayed progressive rehabilitation

NA

Outline actions that will be included in the forward program and carried out to minimise disturbance and undertake progressive rehabilitation as far as reasonably practical

NA

Rehabilitation monitoring and research findings

Rehabilitation monitoring

The rehabilitation monitoring carried out in the annual reporting period

Monitoring during the reporting period consisted of visual inspections of the previously stabilised areas which are temporarily rehabilitated and likely to be disturbed during the active extraction phase of the Quarry. Key indicators of rehabilitation progress for these areas include: adequate groundcover to prevent erosion, establishment of native tree species for visibility screening, and weeds are appropriately controlled. Monitoring was recorded through photographs.

Status of performance against rehabilitation objectives and rehabilitation completion criteria

The monitoring program that has been implemented

Monitoring indicates that all temporarily rehabilitated areas, primarily the visibility barriers, are well established. Minor maintenance of the vegetation on these barriers were undertaken including replanting of trees, slashing and weed management.

Formal monitoring will be conducted once final rehabilitation has commenced after the commencement of extraction at the Quarry and following approval of rehabilitation objectives and completion criteria.

Are all rehabilitation areas in Landform Establishment phase or higher represented in the monitoring program to assess performance against the rehabilitation objectives and approved or, if not yet approved rehabilitation completion criteria and final landform and rehabilitation plan?

NO

Year rehabilitation areas will be included as part of the monitoring program

2038

An appraisal of whether rehabilitation is moving towards achieving the proposed rehabilitation objectives, approved or, if not yet approved, rehabilitation completion criteria and final landform and rehabilitation plan as soon as reasonably practicable.

Areas of rehabilitation are moving towards achieving the final land use as soon as reasonable practicable. It is noted that the active areas will not be able to move into rehabilitation until extraction extends into the norther half of the extraction area and the central visibility barrier can be deconstructed.

Appraisal description

Rehabilitation is moving towards achieving the final land use as soon as reasonably practicable.

Rehabilitation monitoring program findings

Visual inspections confirm effective establishment of pasture and native vegetation on temporary rehabilitation areas. As no areas have entered formal / final rehabilitation, no formal rehabilitation monitoring has been required.

Performance issues and their causes including identification of any knowledge gaps that must be addressed

No performance issues identified / applicable during the reporting period.

AUSTRAL BRICK - NEW BERRIMA QUARRY ANNUAL REHABILITATION REPORT

ARR0001113 | Monday 27 June 2022 to Monday 26 June 2023



Outcomes of rehabilitation research and trials

RRT NUMBER	PROJECT/TRIAL NAME	OBJECTIVE OF TRIAL/PROJECT	METHODOLOGY	EXPECTED DATE OF COMPLETION	UPDATED DATE OF COMPLETION	STATUS	ON TRACK?	ON TRACK UPDATE
---------------	-----------------------	----------------------------	-------------	--------------------------------	-------------------------------	--------	--------------	-----------------------

ARR000111

,

AUSTRAL BRICK - NEW BERRIMA QUARRY ANNUAL REHABILITATION REPOSITION ARROUNDED TO MONDAY 27 June 2022 to Monday 26 June 2023 Resources Regulator

Attachment 1 – Reporting Definitions

REP	ORTING CATEGORY	DEFINITION
A 1	Total disturbance footprint – surface disturbance	All areas within a mining lease that either have at some point in time or continue to pose a rehabilitation liability due to surface disturbance activities.
		The total disturbance footprint is the sum of the total active disturbance, decommissioning, landform establishment, growth medium development, ecosystem and land use establishment, ecosystem and land use development and rehabilitation completion (see definitions below).
		Underground mining operations should not include the footprint of underground mining areas/subsidence management areas in the total disturbance footprint.
A2	Underground Mining Area	Underground mining operations areas/subsidence management areas.
В	Total active disturbance	Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste rock emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown with temporary cover crops for dust mitigation and temporary rehabilitation).
С	Rehabilitation – land preparation	Includes the sum of all disturbed land within a mining lease that have commenced any, or all, of the following phases of rehabilitation—decommissioning, landform establishment and growth medium development. Refer to the glossary of terms in this document for the definition of these phases of rehabilitation.

REP	ORTING CATEGORY	DEFINITION
D	Ecosystem and land use establishment	Includes the area which has been seeded/planted with the target vegetation species for the intended final land use. However, vegetation has not matured to a stage where it can be demonstrated that it will be sustainable for the long term and or require only a maintenance regime consistent with target reference/analogue sites.
		Typically, rehabilitation areas would be in this phase for at least two years (and usually more) before rehabilitation can be classified as being in the ecosystem and land use development phase. This phase does not apply to infrastructure areas that are being retained as part of final land use for the site.
E	Ecosystem and Land Use Development	Rehabilitation has matured to a level where target revegetation outcomes are on a trajectory towards meeting the final rehabilitation objectives and rehabilitation completion criteria (as verified by monitoring).
		This phase includes infrastructure areas that are to be retained for an approved post mining land use, following completion of all necessary measures to render the infrastructure fit for this purpose (for example structural integrity).
F	Rehabilitation Completion	The NSW Resources Regulator has determined in writing that the mining area has achieved the approved rehabilitation objectives and approved rehabilitation completion criteria and final landform and rehabilitation plan following the submission of Form: ESF2 Rehabilitation completion and/or review of rehabilitation cost estimate and/or notification of mine or petroleum site closure.
G	New active disturbance area	The area of any new active disturbance that has been created during the annual reporting period (definition A1 in Table 5).
Н	New rehabilitation commenced during annual reporting period	The sum of any new rehabilitation commenced in the annual reporting period. These areas may be in the rehabilitation land preparation phase or the ecosystem & land use establishment phase (definitions C and D in Table 5).
I	Established rehabilitation (hectares)	The total area of land that is verified to be within either the ecosystem and land use development phase or the rehabilitation completion phase (definitions E & F in Table 5).

REP	ORTING CATEGORY	DEFINITION
J	Annual rehabilitation to disturbance ratio	The rehabilitation to disturbance ratio (H/G) indicates how many hectares of new rehabilitation are undertaken for each hectare of land disturbed during the year. A ratio of 1/1 indicates that the area of new rehabilitation and disturbance in that year are the same.
К	% Rehabilitated land to total mine footprint	The proportion of the total mine footprint (area of land that has been disturbed by past or present surface disturbance activities) that has established rehabilitation (I/A1 x 100). For open cut mining, the proportion of the total mine footprint verified to be "established rehabilitation" should substantially increase as an operation progresses towards mine closure.
L	Established rehabilitation for agricultural final land uses (hectares)	The percentage of total area of land that is verified to be within either the ecosystem and land use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that have been returned to an agricultural final land use.
M	Established rehabilitation for native ecosystem final land uses (hectares)	The percentage of total area of land that is verified to be within either the ecosystem and land use development phase or rehabilitation completion phase (definitions E & F in Table 5) that have been returned to native ecosystem final land use.
N	Established rehabilitation for other/non-vegetated final land uses (hectares)	The percentage of total area of land that is verified to be within either the ecosystem and land use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that have been returned to other/non-vegetated final land use.

Attachment 2 – Definitions

WORD	DEFINITION			
Active In the context of rehabilitation, land associated with mining domains is consider that the commencement of active for the period following disturbance until the commencement of rehabilitation.				
Active mining phase of rehabilitation	In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation activities undertaken during mining operations such assalvaging and managing soil resources, salvaging habitat resources, and native seed collection. This phase also includes management actions taken during operations to manage risks to rehabilitation and enhance rehabilitation outcomes such as selective handling of waste rock and management of tailings emplacements.			
Analogue site	In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of the defining characteristics (such as vegetation composition and structure or agricultural productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the rehabilitation objectives and completion criteria for final land use domains.			
Annual rehabilitation report and forward program	As described in the Mining Regulation 2016.			
Annual reporting period	As defined in the Mining Regulation 2016.			
Closure	A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It includes decommissioning and rehabilitation to achieve the approved final land use(s).			
Decommissioning	The process of removing mining infrastructure and removing contaminants and hazardous materials.			
Decommissioning Phase of Rehabilitation	Activities associated with the removal of mining infrastructure and removal and/or remediation of contaminants and hazardous materials. In the context of the rehabilitation management plan this phase of rehabilitation may also include studies and assessments associated with decommissioning and demolition of infrastructure or works carried out to make safe or 'fit for purpose' built infrastructure to be retained for future use(s) following lease relinquishment.			

WORD	DEFINITION			
Department	The Department of Regional NSW.			
Disturbance	See Surface Disturbance.			
Disturbance area	An area that has been disturbed and that requires rehabilitation. This may include areas such as on-licence exploration areas, stripped areas ahead of mining, infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).			
An area (or areas) of the land that has been disturbed by mining and hoperational use (mining domain) or specific final land use (final land use Land within a domain typically has similar geochemical and/or geophycharacteristics and therefore requires specific rehabilitation activities to associated final land use.				
Ecosystem and Land Use Development	This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a trajectory to achieving the approved rehabilitation objectives and completion criteria. For vegetated land uses this phase may include processes to develop characteristics of functional self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and increasing habitat complexity, and development of a productive, self-sustaining soil profile. This phase of rehabilitation may include specific vegetation management strategies and maintenance such as tree thinning, supplementary plantings and weed management.			
Ecosystem and Land Use Establishment	This phase of rehabilitation consists of the processes to establish the approved final land use following construction of the final landform. For vegetated land uses this rehabilitation phase includes establishing the desired vegetation community and implementing land management activities such as weed control. This phase of rehabilitation may also include habitat augmentation such as installation of nest boxes.			
Exploration	Has the same meaning as that term under the State Environmental Planning Policy (Mining, Petroleum Production and Extractive Industries) 2007.			

WORD	DEFINITION		
Final landform and rehabilitation plan	As defined in the Mining Regulation 2016.		
Final land use	As defined in the Mining Regulation 2016.		
Form and way	Means the form and way approved by the Secretary. Approved form and way documents are available on the Department's website.		
Growth Medium Development	This phase of rehabilitation consists of activities required to establish the physical, chemical and biological components of the substrate required to establish the desired vegetation community (including short lived pioneer species. This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil substitutes, applying soil ameliorants to enhance the physical, chemical		
	and biological characteristics of the growth media, and actions to minimise loss of growth media due to erosion.		
Habitat	Has the same meaning as that term under the <i>Biodiversity Conservation Act 2016</i> and the <i>Fisheries Management Act 1994</i> (as relevant).		
Indicator	An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to approximate the progression of a biophysical process. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate changes in a system.		
Land	As defined in the <i>Mining Act 1992</i> .		
Landform Establishment	This phase of rehabilitation consists of the processes and activities required to construct the final landform. In addition to profiling the surface of rehabilitation areas to the approved final landform profile this phase may include works to construct surface water drainage features, encapsulate problematic materials such as tailings, and prepare a substrate with the desired physical and chemical characteristics (e.g. rock raking or ameliorating sodic materials).		
Large mine	As defined in the Mining Regulation 2016.		
Lease holder	The holder of a mining lease.		

WORD	DEFINITION			
Life of mine	The timeframe of how long a mine is approved to mine, from commencement to closure.			
Mine rehabilitation portal	Means the NSW Resources Regulator's online portal that lease holders must use (via a registered account) to: upload rehabilitation geographical information system (GIS) spatial data develop rehabilitation GIS spatial data (using online tracing functions) generate rehabilitation plans and rehabilitation statistics using the map viewer and Rehabilitation Key Performance Indicator functionalities. Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by the NSW Resources Regulator to regulate rehabilitation performance of lease holders.			
Mining area	As defined in the <i>Mining Act 1992</i> .			
Mining domain	A land management unit with a discrete operational function (e.g. overburden emplacement), and therefore similar geophysical characteristics, that will require specific rehabilitation treatments to achieve the final land use(s).			
Mining land	As defined in the <i>Mining Act 1992</i> .			
Native vegetation	Has the same meaning as that term under section 60B of the <i>Local Land Services Act 2013.</i>			
Overburden	Material overlying coal or a mineral deposit.			
Performance indicator	An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion criterion, that is, a defined end point. It may be aligned to an established protocol and used to evaluate changes in a system.			

WORD	DEFINITION			
Phases of rehabilitation	The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land use. The phases of rehabilitation are: active mining decommissioning landform Establishment growth medium development ecosystem and land use establishment ecosystem and land use development.			
Progressive rehabilitation	The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This may be described in terms of domains, phases, performance indicators and rehabilitation completion criteria.			
Rehabilitation Completion	The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be classified as complete when the NSW Resources Regulator has determined in writing that the relevant rehabilitation obligations have been fulfilled following submission of <i>Form ESF2 Rehabilitation completion and/or review of rehabilitation cost estimate</i> application by the lease holder.			
Rehabilitation Completion criteria	As defined in the Mining Regulation 2016.			
Rehabilitation cost estimate	As defined in the Mining Regulation 2016.			
Rehabilitation management plan	As defined in the Mining Regulation 2016.			
Rehabilitation As defined in the Mining Regulation 2016. objectives				
Rehabilitation risk assessment	As defined in the Mining Regulation 2016.			
Rehabilitation schedule	The defined timeframes for progressive rehabilitation set out in the forward program.			

WORD	DEFINITION			
Relevant stakeholders	Means any persons or bodies who may be affected by the mining operations, including rehabilitation, carried out on the lease land, and includes: the relevant development consent authority the local council the relevant landholder(s) community consultative committee (if required under the development consent) or equivalent consultative group affected land holder(s) government agencies relevant to the final land use affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail authorities) local Aboriginal communities, and any other person or body determined by the Minister to be a relevant stakeholder in relation to a mining lease.			
Risk	The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood (AS/NZS ISO 31000:2009).			
Secretary	The Secretary of the Department.			
Security deposit	An amount that a mining lease holder is required to provide and maintain under a mining lease condition, to secure funding for the fulfilment of obligations under the lease (including obligations that may arise in the future).			
Surface disturbance	Includes activities that disturb the surface of the mining area, including mining operations, ancillary mining activities and exploration.			
Tailings	A combination of the fine-grained solid material remaining after the recoverable metals and minerals have been extracted from the mined ore, and any process water ² .			
Waste	Has the same meaning as that term under the <i>Protection of the Environment Operations Act 1997</i> .			

² Commonwealth of Australia (DITR), 2007. *Tailings Management*.

AUSTRAL BRICK - NEW BERRIMA QUARRY ANNUAL REHABILITATION REPORT

ARR0001113 | Monday 27 June 2022 to Monday 26 June 2023



Attachment 3 – Rehabilitation Complaints

DATE	COMPLAINANT	COMPLAINT DETAILS	RESPONSE DETAILS	STATUS OF RESPONSE	DATE RESPONSE COMPLETED (IF APPLICABLE)
------	-------------	-------------------	------------------	-----------------------	---

AUSTRAL BRICK - NEW BERRIMA QUARRY ANNUAL REHABILITATION REPORT

ARR0001113 | Monday 27 June 2022 to Monday 26 June 2023



Attachment 4 – Stakeholder consultation

DATE	STAKEHOLDER	CONSULTATION ACTIVITIES AND FORMS	MATTERS SUBJECT TO CONSULTATION	ACTIONS TAKEN
------	-------------	-----------------------------------	---------------------------------	---------------

Attachment 5 - Plans

Rehab Plan 1A.pdf Rehab Plan 1B.pdf

Annual Report (LARGE MINE) v1.6